
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Tirne: February’2,2005 

Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Area 4 Survey unit 14 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 4, survey unit 14 for demolition. Survey 
unit 14 consisted ofrooms 125, 130B, 131, and 131A. 

The preparation process for survey unit 14 was initiated September 9,2004 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, the following actions were taken as part of the ALARA-based 
decontamination effort: 

Concrete shaving, joint removals, and hotspot removals were performed on 
various floor and wall surfaces. 
Walls/ceiling were decontaminated or removed as necessary 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in survey unit 14. The following summarizes the non-radiological activities: 

. 

Room 13 1 provided secondary containment for a mixed residue container storage 
area, Unit 90.49, located at the east end of the room. This room also provided 
secondary containment for mixed residue tanks and associated piping. CDPHE 
approved closure of this area in a contact record dated 1/26/05, contingent on final 
disposition of the building by removal. 
Chemicals and hazardous substances have been removed. 

Contact Record 4/10/00 
Rev. 5/24/04 EGEOVE 

, P a g e l o f *  



Beryllium regulated and controlled areas have been closed. Room 13 1 was listed 
on the historical list of rooms due to gloveboxes in the room that were used for 
beryllium parts. The KH baseline characterization and subsequent survey after 
equipment removal indicated no removable beryllium contamination in this 
survey unit. Prior to encapsulation, twenty-four (24) samples were collected from 
floor to ceiling, all samples were below the reporting limit of 0.1 ug/lOO cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 0 

Asbestos has been abated. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey unit 14 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey unit 14 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included in the demolition file to ensure 
the controls and requirements are included in the demolition work packages for this 
survey unit. 

Contact Record Prepared By: Dyan Foss 
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